
 
 

 
 
 
 
 
 

The Feasibility Study for a Sustainable Indoor 
Heated Aquatic Facility (prepared by Coffey 

Commercial Advisory) & the Denmark Aquatic 
Centre, Interim Report of the Project Team (12 

April 2011) has been previously copied to 
Councillors and is not included in the Agenda due 

to its size. 
 

A full copy of both of the reports is available for 
public inspection at the Shire of Denmark 

Administration Office or on Council’s website at 
www.denmark.wa.gov.au/ourcouncil/council_minu
tes/currentcouncilagenda under Attachment 8.2.2. 

 

http://www.denmark.wa.gov.au/ourcouncil/council_minutes/currentcouncilagenda
http://www.denmark.wa.gov.au/ourcouncil/council_minutes/currentcouncilagenda
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9.4.6 AQUATIC FACILITY – FEASIBILITY STUDY 
 

Location: N/A 

File Ref: PBR-14 

Disclosure of Officer 

Interest: 
 

None 

Date: 11 September 2006 

Author: Jodie Hickey – Manager, Recreation Services 

Senior Officer: Pascoe Durtanovich – Chief Executive Officer 

 

 Summary: 

Ian Mumford, Sport and Recreation Consultant, was contracted to 

undertake a feasibility study for the construction of a public heated indoor 

aquatic facility in Denmark.  This report recommends that the consultant‟s 

interim report be received and the recommendations therein be adopted. 

 
Background: 

The need to undertake a feasibility study for the construction of an indoor 

heated aquatic facility in Denmark has been identified in a number of 

Council documents, with $25,000 being allocated to the 2005/2006 budget 

for this purpose.  The Swimming Pool Committee worked in conjunction 

with Manager Recreation Services, to design a „study brief‟ for the 

engagement of a consultant.  Ian Mumford Consulting was contracted to 

undertake the study. 

 
Comment: 

To date the consultant has completed stages one and two (preliminary 

stages) of the feasibility Study and as stated in the study brief is required 

to “..present the findings of the community’s response and recommendations 

regarding the perceived level of need and support for the Aquatic centre and 

how these relate to the findings of the Needs Assessment and Stage 1”.  This 

information is found in the “Proposed Indoor Heated Aquatic Facility, 

Needs Analysis and Operation Cost Projections, August 2006” document 

attached. 

 



Consultation: 

Consultation took place with the Aquatic Centre Committee and the 

Department of Sport and Recreation during the development of the „study 

brief‟. 

 

As outlined in the Consultant‟s report, consultation was undertaken by Ian 

Mumford Consulting with local clubs, schools and community 

representatives.  This consultation included the circulation of a 

questionnaire, face to face interviews and 4 workshops. 

 
Statutory Obligations:   

Nil. 

 
Policy Implications: 

Council does not have a policy concerning a facility of this nature. 

 
Financial Implications: 

A total of $25,000 was budgeted for the feasibility study.  On completion of 

the preliminary stage a total of $7,000 has been paid to Ian Mumford 

Consulting.  Should Council wish to proceed with the next stage of the 

feasibility study, the production of design and capital cost assessment, Ian 

Mumford consulting has recommended ACB Consulting to undertake this 

work at a cost of $12,000. 

 
Strategic Implications: 

Nil. 

 
Environmental Considerations: 

N/A 

 
Voting Requirements: 

Simple majority. 

 
 

OFFICER RECOMMENDATION ITEM 9.4.6 
 

(1) That Denmark Aquatic Centre Committee Inc be advised of the 

Consultant‟s findings and provided with a copy of the report. 
 

(2) Given the projected operating and capital costs of an Indoor Heated 

Aquatic Facility and the sustainability of such, the completion of the 

feasibility study and the project not be proceeded with. 
 

(3) Denmark Aquatic Centre Committee Inc be advised that if they wish 

to source other funding options for the project they may do so. 
 

 
 

Deferral Motion ITEM 9.4.6 
 

MOVED:  CR POWLEY   SECONDED:  CR DEMPSTER 

That this item be deferred pending receipt of comments, on the 

consultant‟s report, from the Denmark Aquatic Centre Committee. 

CARRIED 12/0 

Res:  303/06 
 

 



9.4 Chief Executive Officer 
 

9.4.1 DENMARK AQUATIC CENTRE COMMITTEE 
 

Location: N/A 

File Ref: PBR-14 

Disclosure of Officer 

Interest: 
 

Date: 6 June 2007 

Author: Pascoe Durtanovich – Chief Executive Officer 
  

  

Summary: 

The Denmark Aquatic Centre Committee is seeking demonstrated support 

from Council for an indoor heated swimming pool so that they can pursue 

fund raising and access grants.  This report recommends Council indicate 

support. 

 
Background: 

The current Plan for the Future includes reference to the provision of an 

indoor heated swimming pool, by way of encouragement to the Aquatic 

Centre Committee to continue fund raising. 
 

A meeting was held with members of the Denmark Aquatic Centre 

Committee on 1 May 2007.  While the main purpose of the meeting was to 

explain to members Council’s current financial situation, the matter of 

Council’s attitude to a possible future aquatic centre was also discussed.  I 

advised that while Council was unable at this point to offer any financial 

support for the building or operating of a heated indoor aquatic centre in 

Denmark, I did not believe Council members were opposed in principle to 

the establishment of such a facility. 
 

DACCI members understood Council’s position on the financial aspects of 

the project, however they were concerned that recent publicity has given 

the community the impression that Council is negatively disposed towards 

the project, and suggested that if this is not in fact the case, it would be 

extremely useful to take positive steps to dispel that misunderstanding. 
 

While DACCI members remain optimistic about the project, they 

recognise that without at least in principle Council support for the project, 

the Committee has little status and is significantly handicapped in seeking 

funding.  Members believe that a formal statement of in principle support 

from the Council would be of enormous benefit to the Committee in its 

quest for funding for the project.  Prospective donors are far more likely to 

feel positive about giving money if they know that Council is supportive of 

the project, despite its current inability to provide any financial backing.  

The Committee believes that the positive flow-on effects from having a 

formal statement of Council in principle support for the project would be 

substantial. 
 

DACCI members also believe that prospective donors will want to be 

assured that if and when sufficient funds are raised to make the building 

and ongoing operation of an aquatic centre viable, Council will at that 

stage provide a suitable site and take on responsibility for the building 

and operation of the facility. 
 



DACCI members would also welcome the opportunity to access 

help/advice from appropriate Councillors to identify possible sources of 

funding/grants.  They believe that if Council and DACCI were to work 

together on aspects of the  

project in this way, this would send a strong message to the community of 

Council interest and support. 
 

Comment: 

DACCI is not seeking a financial commitment to the project nor are they 

seeking a committed timeline, primarily they would like demonstrated 

support for the project so that they can pursue grant funding.  It would not 

be inappropriate for Council to give this support but at the same time 

making it clear that the Council of the day will make the decision on 

whether the project proceeds. 

 
Consultation: 

N/A 

 
Statutory Obligations:   

Nil. 

 
Policy Implications: 

Nil. 

 
Financial Implications: 

Nil in demonstrating support, obviously if, at some stage, the project goes 

ahead, there will be substantial cost implications. 

 
Strategic Implications: 

Nil. 

 
Environmental Considerations: 

Nil. 

 
Voting Requirements: 

Simple majority. 

 

 

COUNCIL DECISION & OFFICER RECOMMENDATION ITEM 9.4.1 
 

MOVED:  CR DONNELLY   SECONDED:  CR SYME 

That while Council will not, at this point, offer any financial support for the 

building or operating costs of an indoor heated aquatic centre in 

Denmark, it recognises the many benefits that such a facility would offer 

to the Denmark community and therefore gives its strong in principle 

support to DACCI in its quest to raise funds for the project from a range of 

other sources.  Further, Council - 
 

1) will nominate appropriate Officers to assist DACCI to identify possible 

sources of funding / grants; 
 

2) Undertakes that when DACCI can demonstrate to Council’s 

satisfaction that sufficient funds have been raised to make the project 

viable, it will: 
 



i. make available an appropriate site for the building of the 

facility; and 
 

ii. assume full responsibility for the building and operation of the 

facility. 
 

3) DACCI can advise potential donors of the Council’s in principle 

support for the project and of the undertakings Council has given; and 
 

4) will append a statement of its in principle support for an aquatic 

centre to any formal applications for grants. 
 

CARRIED 11/0 

Res: 193/07 
 

 



 
 

9.5.6 PROPOSED AQUATIC FACILITY – NEEDS ANALYSIS 

File Ref: PBR 14 

Applicant / Proponent: Denmark Aquatic Centre Committee Inc. 

Subject Land / Locality: Not applicable 

Disclosure of Officer 

Interest: 
Nil 

Date: 13 August 2008 

Author: Dale Stewart, Chief Executive Officer 

Authorising Officer: Dale Stewart, Chief Executive Officer 

Attachments: 
Yes – Mumford Study 2006, DACCI Submission on that 

Study 2006 and DACCI Needs Analysis Submission 

proposal June 2008 
  

 

 Summary: 

The Denmark Aquatic Centre Committee Inc (DACCI) request Council to 

assist them undertake a new in-house need analysis into the need for an 

Aquatic Facility for Denmark. The Committee notes the concern of myself 

(the CEO) about an in-house author being biased or not seen as 

independent. This notwithstanding, the Committee has resolved to only 

support funding an in-house consultant as they believe such an approach 

would be „less vulnerable to bias‟.  They offer the sum of 60:40 (DACCI: 

Council) to a total cash commitment by DACCI of $15,000 if Council meets 

the office needs and cash balance ($10,000). Incidentals would be shared 

on the same ratio.  A copy of their submission proposal is appendixed.  
 

Background: 

There is significant background to be found relating to the matter of a 

possible Aquatic Centre for the Shire. 

 

Reports and decision arising from Council meetings most relevant include 

those to Council on 26 September 2006 and 23 January 2007, resolution 

18/07; 

 

(1) That the Denmark Aquatic Centre Committee’s comments be noted. 

 

(2) Given the projected operating and capital costs of an Indoor Heated 

Aquatic Facility and the sustainability of such, as indicated in the 

consultant’s report, the completion of the feasibility study and the 

project not be proceeded with. 

 

(3) Denmark Aquatic Centre Committee Inc be advised that if they wish to 

source other funding options for the project they may do so. 

 
And 19 June 2007, resolution 193/07; 
 

That while Council will not, at this point, offer any financial support for the 

building or operating costs of an indoor heated aquatic centre in Denmark, 

it recognises the many benefits that such a facility would offer to the 

Denmark community and therefore gives its strong in principle support to 

DACCI in its quest to raise funds for the project from a range of other 

sources.  Further, Council - 



 

1) will nominate appropriate Officers to assist DACCI to identify possible 

sources of funding / grants; 
 

2) Undertakes that when DACCI can demonstrate to Council’s satisfaction 

that sufficient funds have been raised to make the project viable, it will: 

i. make available an appropriate site for the building of the facility; 

and 
ii. assume full responsibility for the building and operation of the 

facility. 
 

3) DACCI can advise potential donors of the Council’s in principle support 

for the project and of the undertakings Council has given; and 
 

4) will append a statement of its in principle support for an aquatic centre 

to any formal applications for grants. 
Comment: 

The request is to assist financing another study, in-house. The officer is 

concerned that an in-house person under the influence of staff, Council or 

the DACCI may not adequately satisfy independence and an unbiased 

approach (or at least the perception of such) and is firmly of the opinion 

that any Council funds invested in such a study should be performed by 

suitably pre-qualified persons or firms.  The investment that is being 

considered is not one of $10,000 or $20,000 for the study – it is one of 

$4,000,000 (or more) one off and an annual operating cash cost of 

approximately $300,000 to $400,000 pa (plus depreciation at 

approximately $200,000 pa plus financing costs for interest alone on the 

likely Council commitment of $2,500,000 of $200,000 pa).  Likely shortfall 

of income on an ongoing annual basis of $750,000 pa on a „whole of life 

cycle‟ cost calculation (equating to a one off, and maintained thereafter, 

rate increase of 23% on current projections). 
 

The issue is not about saving $10,000 or so on the study. It is about whether 

the community „needs the facility‟ and or can „afford the desire‟. All 

previous research undertaken by consultants and DSR indicates that the 

facilities sought by DACCI cannot be reasonably justified or financed 

economically with a population less than 10,000 or even 15,000.  

Denmark‟s current population is about 5000 and growing at 3.5% (ABS).  It 

would take indicatively until at least the year 2026 on this level of 

development (to get to the lower figure of 10,000 population). 

 

If Council is inclined to agree to the request for a new need analysis it 

should in the first instance determine whether it should conclude the first 

one; abandoned due to the consultant and Council agreeing and 

determining at the time that it was not deemed wise to expend further 

monies on completing it given the initial findings. Alternatively if this is not 

acceptable, then an independent pre-qualified consultant should be 

selected by Council in conjunction with the DACCI at Councils cost 

(indicative cost of $10,000).  At this point the Councillors are reminded of 

the DACCI response to that submission and their view that it was not well 

undertaken and demonstrated bias (appendixed). 

 

However, before even this investment is considered the author encourages 

Council to undertake the LGIS risk management workshop at no cost to 



Council (refer below), if a decision to support another needs analysis is 

made. 

 

Alternative options might also be considered.  The author is aware that at 

least one small rural Council has built a hydrotherapy pool for its seniors 

and community therapeutic needs.  The investment of such a facility would 

be relatively low and possibly satisfy the identified demographic need.  

This could be investigated in conjunction with the identified gym 

inadequacies and help build „strength with strength‟ to help reduce 

operating deficits at the Recreation Centre.  
 

Consultation: 

Consultation with Marg Hemsley, Divisional Manager LGIS Risk Services (part 

of Councils insurance broking services) advises; 

 

“As part of your membership of both LGIS and the Regional Risk Coordinator 

program, you are entitled to the complimentary services of the Senior Risk 

Management Practitioners of LGIS to facilitate scoping and compiling risk 

management plans for specific major projects and new services 

development.  

What this entails is the upon the provision of a background paper and or 

consultation with the project manager of executive officers of the Shire, we 

facilitate a workshop where we use the AS/NZS4360 Risk Management 

Standard to systematically take all Stakeholders through the process of 

scoping the project, identifying issues and risks, and determining treatment 

options.  

 

This will allow Council to make informed decisions that will allow them to 

maximise issues and reduce the risks and hazards associated with major 

capital expenditure or resource hungry projects.  

 

In relation to projects of $1Million plus, there are many instances across the 

State where decisions, made in good faith, have caused major problems as 

well as financial loss to both the Council and the Ratepayers.  
 

The types of problems have included: 

 Cost blowouts, 

 Contracts and tenders issues 

 Liability and compliance issues, 

 Skills and labour shortage issues,  

 Under-estimated ongoing operational and maintenance costs,  

 Lease and asset management issues.  

 

To enable these things to be better foreseen, we recommend a one day 

workshop, (could be afternoon into evening if desired) to enable all 

stakeholders to come together and identify all potential issues and work out 

strategies to address them. Stakeholders are advised however that the 

decisions made after the workshop are at the sole discretion of the Council.  

 

The objectives of a Risk Management Workshop are: 

• Introduce the risk management process 

• To provide the risk management plan outline  

• To facilitate a brainstorm session to identify risks and opportunities   



• To Analyse and prioritise risks and opportunities  

• To determine and record potential treatments   

• To determine the way forward.  

 

Outcomes 

Clarification of the rational and scope of the project 

Identified risks, opportunities and direction  

A ‘road-map’ of where to from here.” 

 

Questions for and responses from Regional Manager DSR, Albany, Chris 

Thompson; 

  

“1. What is the likelihood of the funding being approved for the study? 
If planning process adhered to, questions correctly answered, 

financially viable etc... big ticket item is looked on more 

favourably.  No guarantees.  Feasibility studies have been funded 

in the past by this stream. 

  

2. Is one third the rate for a feasibility study?  
Some occasions dollar for dollar, application must be submitted 

as one third funding, DSR on occasions have come forward and 

offered extra amount if they can derive some benefits from the 

study. 

  

3. If successful, can the funding be used to cover the costs of an employee 

position to complete the study.  
No.  An independent consultant to perform the task will be a 

condition.  Itemised cost outline, DSR will pay to final working 

document.”  

  
Statutory Obligations:   

There are no statutory obligations. 

 
Policy Implications: 

There are no policy implications. 

 
Budget / Financial Implications: 

The request is for a sum of approximately $10,000 in the 2008/09 Budget.  

The Councils draft budget includes this sum (subject to the outcomes of 

Budget scheduled for 2pm on the 19 August 2008). There are significant 

financial implications (capital and ongoing operating costs) upon the 

Councils future Budgets and Plan for the Future should an Aquatic Facility 

be constructed. 

 
Strategic Implications: 

There are potentially significant strategic implications relating to the 

outcome of whether an aquatic centre is constructed or not.  The question 

of the sustainability of such a facility given the current and likely future 

population and demographic, balanced against the availability of facilities 

at Albany and quality of summer alternatives (such as Ocean Beach and 

Greens Pool) is the essence of the officers concern, as demonstrated by 

the Mumford Report and consistent Council resolutions over the past 2 

years or more. 

 



Sustainability Implications: 

 Environmental: 

There are no known significant environmental considerations relating to 

the report or officer recommendation. 

 
 Economic: 

There are no known significant economic considerations relating to the 

report or officer recommendation. 

 
 Social: 

There are no known significant social considerations relating to the report 

or officer recommendation. 
 

Voting Requirements: 

If the 2008/09 Budget is adopted with the sum of $10,000 in it towards a 

needs analysis, part 3 of the officer recommendation will necessitate an 

absolute majority decision. 
 

OFFICER RECOMMENDATION ITEM 9.5.6 

That with respect to the ongoing debate about the desire for a Shire Indoor 

Heated Aquatic facility, Council; 

1. Reaffirm its decisions of 23 January 2007, resolution 18/07, and 19 June 

2007, resolution 193/07 that given the projected operating and capital 

costs of such a facility and concerns about the sustainability of same, 

the 2006 needs analysis not be completed, nor a new one initiated at 

this time. 

2. Include in its proposed 10 Year Forward Financial Planning an 

indicative Indoor Heated Aquatic facility to be constructed in Year 10 of 

that Plan (2018/19). 

3. Transfer the $10,000 in the 2008/09 Budget earmarked for a possible 

contribution to a needs analysis for an aquatic centre into an Aquatic 

Centre (Cash Backed) Reserve for the purpose of financing studies 

towards or the future construction of, such a facility.  

4. Not invite Local Government Insurance Services to undertake a risk 

management analysis of the construction of such a facility at this time 

due to the proposal being well into the future. 

5. Request its Manager of Recreation Services to investigate options for 

enhancement of the McLean Oval Recreation Centre Gymnasium to 

expand its capacity and functionality including the possibilities of a spa, 

sauna and therapeutic hydrotherapy pool. Assessment and report of 

these options to be referred to Council by no later than March 2009 to 

enable its further deliberation for possible consideration in the 2009/10 

Budget and CSRFF grant round. 

* Absolute majority required. 
At the meeting held on the 19 August 2008, the CEO noted that he would 

include the words „needs analysis‟ where the words feasibility study were 

used.  The officers report has been amended accordingly. 

 
Cr Syme submits the following comments and recommendation; 
 

Comment 

The Denmark Aquatic Centre Committee Inc. is a long standing community 

group of 16 years with a current supporter base representing roughly one 



third of community families including a financial membership of over 450 

families supporters. 

The Denmark Aquatic Centre Committee Inc (DACCI) requested Council to 

work with them to undertake an in-house study of the need for an Aquatic 

Facility for Denmark.  Such a study is the first phase of the Department of 

Sport and Recreation‟s (DSR‟s) approved and recommended planning 

process which apples to all new sporting community facilities.  Formally 

known as the “Needs Assessment” phase, it is designed to enable an 

informed decision to be made either to abandon the proposal or to 

proceed to the second phase, the “Feasibility Study”. This process is 

clearly described in the Proposal Submission from DACCI (attachment 

9.5.6). This in turn provides the basis for a decision to implement, amend, 

postpone or stage the development.  If, at the end of phase two, a decision 

is made to implement the proposal, it moves from the “proposal” stage to 

he “project” stages of detailed design, construction and evaluation. 

It follows that all references to anticipated costs, the facility profile, risk 

evaluation etc implicit in the Officer Report for 9.5.6 are premature. Debate 

on whether to go ahead  with the Needs Assessment should not be 

influenced by factors which will be duly considered at the appropriate 

stage should the project go ahead. 

 
 

To date, there has been no assessment of needs which meets the exacting 

standards laid down by DSR.  The Mumford Report (part of attachments to 

9.5.6) has been comprehensively questioned and rejected on this and 

other counts (see attachment 9.5.6 correspondence from DACCI, 

November 2006). 

 



The DACCI proposal offers to contribute 60% of the estimated costs of 

engaging personnel for a Needs Assessment provided that an In-house 

Project Officer under the guidance of a joint Council/DACCI steering 

committee can do it.  This is in full accord with the options provided in the 

DSR‟s guide “How to undertake a Needs Assessment for a Sport and 

Recreation Facility”, 1997 reproduced below. 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Past experience has made DACCI wary of the fourth option in this list 

(Consultants) and has argued the case for choosing the last option – i.e. 

that which involves widespread contributions from In-house staff, an In-

house contractor etc.  Given the fundamental importance of this critical 



first stage of the facility provision process, it has to be as comprehensive 

as possible. DACCI has made it clear that it will abide by the conclusions 

of the Needs Assessment final report. 

Should the proposal advance to phase two it will of course be necessary 

to rely heavily on the expertise of professional consultants.  At that point 

DACCI and Council could discuss support in an application to DSR under 

the Community Sporting and Recreation Facilities Fund (CSRFF) in order 

to fund a Feasibility Study. 

DACCI (and the author) has recently become aware of the Club 

Development Officer (CDO) jointly funded by the Shires of Denmark, 

Cranbrook and Plantagenet and DSR.  It may be possible to take 

advantage of his services to help with those areas of the Needs 

Assessment phase which may benefit from the special insights afforded to 

local government officers. 

 
CR SYME'S RECOMMENDATION ITEM 9.5.6 
In light of the clarification of the Denmark Aquatic Centre Committee 

Inc. proposal, Council agrees to:  

1. Include in the proposed 10 Year Forward Financial Planning an 

indicative Indoor Heated Aquatic facility 

2. Engage in the proposed partnership between the Shire and the 

Denmark community, through DACCI, to assess the need for a 

sustainable indoor heated aquatic facility for the Shire of Denmark; 

3. Establish a Project Team composed of Shire officers and DACCI 

(community) members; 

4. Engage a Project Officer, for a period of up to six months, jointly 

funded and managed by the Shire and DACCI, to undertake 

research, direct and oversee research by DACCI members and co-

ordinate and report all information required for a Needs Assessment; 

5. Accept the offer by the Denmark Aquatic Centre Committee Inc. to 

fund 60% of the total cash costs of the work up to a limit of $15,000. 

 
COUNCIL RESOLUTION & CR SYME'S 

RECOMMENDATION 
ITEM 9.5.6 

MOVED: CR SYME SECONDED: CR WAKKA 



In light of the clarification of the Denmark Aquatic Centre Committee 

Inc. proposal, Council agrees to: 

1. Include in the proposed 10 Year Forward Financial Planning an 

indicative Indoor Heated Aquatic facility; 

2. Engage in the proposed partnership between the Shire and the 

Denmark community, through DACCI, to assess the need for a 

sustainable indoor heated aquatic facility for the Shire of Denmark; 

3. Establish a Project Team composed of Shire officers and DACCI 

(community) members; 

4. Engage a Project Officer, for a period of up to six months, jointly 

funded and managed by the Shire and DACCI, to undertake 

research, direct and oversee research by DACCI members and co-

ordinate and report all information required for a Needs Assessment; 
5. Accept the offer by the Denmark Aquatic Centre Committee Inc. to 

fund 60% of the total cash costs of the work up to a limit of $15,000. 

 
AMENDMENT 

MOVED: CR HINDS SECONDED: CR RICHARDSON-NEWTON 
That Part 1 of Cr Syme's Recommendation be removed. 
CARRIED: 7/6 (Shire President used his casting vote). Res: 480808 

 
Cr Syme requested that all Councillors’ votes on the above resolution be 

recorded. 
 
FOR: Cr Thornton, Cr Wakka, Cr Laing, Cr Syme, Cr Phair, Cr 

Ebbett & Cr Sampson. 

 
AGAINST: Cr Barrow, Cr Burke, Cr Richardson-Newton, Cr Hinds & Cr 

Plowman. 

AMENDED MOTION 

In light of the clarification of the Denmark Aquatic Centre Committee 

Inc. proposal, Council agrees to: 

1. Engage in the proposed partnership between the Shire and the 

Denmark community, through DACCI, to assess the need for a 

sustainable indoor heated aquatic facility for the Shire of Denmark; 

2. Establish a Project Team composed of Shire officers and DACCI 

(community) members; 

3. Engage a Project Officer, for a period of up to six months, jointly 

funded and managed by the Shire and DACCI, to undertake 

research, direct and oversee research by DACCI members and co-

ordinate and report all information required for a Needs Assessment; 

4. Accept the offer by the Denmark Aquatic Centre Committee Inc. to 

fund 60% of the total cash costs of the work up to a limit of $15,000. 

THE AMENDED MOTION BECAME THE SUBSTANTIVE MOTION WHICH 

WAS THEN PUT AND  

CARRIED: 7/5 Res: 490808 
 

 



 

9.2.4 NEEDS ASSESSMENT - SUSTAINABLE INDOOR HEATED AQUATIC FACILITY  

File Ref: #3035 

Applicant / Proponent: N/A 

Subject Land / Locality: Shire of Denmark 

Disclosure of Officer Interest: Nil 

Date: 10 August 201113 May 2009 

Author: Damian Schwarzbach, Manager of Recreation Services 

Authorising Officer: Mel Cheverton, Director of Community and Regulatory Services 

Attachments: Yes 
  

 

 Summary: 

This report considers the Report of the Joint Council/DACCI Project Team 

prepared by the Chairperson & the “Needs Assessment into a Sustainable 

Indoor Heated Aquatic Facility” and recommendations contained therein, 

as prepared by consultant Jill Powell and Associates and makes 

recommendations accordingly. 
 

Background: 

At the August 2008 meeting, Council resolved as follows: 

“In light of the clarification of the Denmark Aquatic Centre Committee Inc 

proposal, Council agrees to: 

1. Engage in the proposed partnership between the Shire and the 

Denmark community, through DACCI, to assess the need for a 

sustainable indoor heated aquatic facility for the Shire of Denmark; 

2. Establish a Project Team composed of Shire officers and DACCI 

(community) members; 

3. Engage a Project Officer, for a period of up to six months, jointly funded 

and managed by the Shire and DACCI, to undertake research, direct 

and oversee research by DACCI members and co‐ordinate and report 

all information required for a Needs Assessment; 

4. Accept the offer by the Denmark Aquatic Centre Committee Inc to fund 

60%of the total cash costs of the work up to a limit of $15,000.” 

 

The project team met on 7 occasions and the consultant attended 5 of these 

meetings. 

 
Comment: 

A copy of the Needs Assessment into a Sustainable Indoor Heated Aquatic 

Facility and the Report of the Joint Council/DACCI Project Team is 

included in the attachments. 

 
Consultation: 

Consultation with the community, schools, medical professionals, hospital 

and recreational groups was carried out by the consultant by way of 

written survey, phone discussion and correspondence. 

 
Statutory Obligations:   

There are no statutory obligations. 

 
Policy Implications: 

There are no policy implications. 



 
Budget / Financial Implications: 

Should Council proceed to the next stage, there will be a future budget / 

financial implication ($30,000) to complete a feasibility study. 

 
Strategic Implications: 

There are no known significant strategic implications relating to the report 

or the officer recommendation. 
Sustainability Implications: 

 Environmental: 

There are no known significant environmental considerations relating to 

the report or officer recommendation. 

 
 Economic: 

There are no known significant economic considerations relating to the 

report or officer recommendation. 

 
 Social: 

The social benefits and implications that would be created by the 

construction of an aquatic centre will be identified in the Feasibility Study 

and as such the study represents an important stage of the planning and 

decision making process. 

 
Voting Requirements: 

Simple majority. 

 

At the meeting held on the 19 May 2009, Cr Syme requested that project 

teams report be placed prior to the needs assessment and that the Project 

Team should be listed before the consultants.  The heading of the Officer 

Recommendation should be corrected to reflect, “Working Group” 

replaced with “Project Team” and that there were no social implications 

listed in the report. 

 

Cr Plowman requested that the Project Teams report be included under 

Part 1 of the recommendation to be received by Council. 

 

The Director of Community & Regulatory Services has addressed these 

issues within the report and the Officer Recommendation.  

PROJECT TEAM RECOMMENDATION  ITEM 9.2.4 
 

1. That the Jill Powell & Associates report titled, “Needs Assessment into 

A Sustainable Indoor Heated Aquatic Facility”, be received; 

2.  That the Shire of Denmark acknowledges that there is a need for an 

indoor heated aquatic facility in the Denmark locality; 

3. That a detailed Feasibility Study be undertaken into an indoor heated 

aquatic facility to examine its sustainability by the Denmark 

Community. 

4. That application be made for a Community Sporting and Recreation 

Facilities Fund grant to undertake a Feasibility Study for a proposed 

indoor heated aquatic facility in Denmark. 
 

 The officer acknowledges the work and effort put in by members of the 

joint Project Team, particularly the Chairperson and DACCI members, and 

recommends Council receive its report. 



 

Recommendation 3 of the Project Team and the consultant, seeks to commit 

Council to an estimated $30,000 (ballpark costing from the consultant) 

Feasibility Study without CSRFF funding. Council in the first instance 

should seek to be successful with a funding application before committing 

to the full cost, if not successful, of the next stage of the process. It is 

proposed to allow a net $20,000 (being total cost of $30,000 with grant 

funding of $10,000) in Councils 2009/2010 draft budget considerations. 

  



 

COUNCIL RESOLUTION & OFFICER 

RECOMMENDATION  

ITEM 9.2.4 

MOVED: CR SAMPSON SECONDED: CR SYME 
  

That with respect to a sustainable indoor heated Aquatic Facility, Council: 

1. Receive the report of the joint Council / DACCI Project Team, dated 8 

May 2009, titled “Needs Assessment for a Sustainable Indoor Heated 

Aquatic Facility in Denmark”; 

2. Receive the Jill Powell & Associates report titled, “Needs Assessment 

into A Sustainable Indoor Heated Aquatic Facility”; 

3. Acknowledge that there is a need for an indoor heated aquatic facility 

in the Denmark locality; and 

4. Make application for a Community Sporting and Recreation Facilities 

Fund grant to undertake a Feasibility Study for a proposed indoor 

heated aquatic facility in Denmark and a net cost of $20,000 be 

included in Councils draft budget considerations for 2009/2010. 
 

CARRIED: 11/0 Res: 110509 
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SHIRE OF DENMARK 

 

INDOOR HEATED AQUATIC FACILITY 
 

Project:  A Feasibility Study for a Sustainable Indoor Heated Aquatic 

Facility for the Shire of Denmark. 

 

 

Purpose of the Study 

 

The Shire of Denmark invites applications from consultants to prepare a Feasibility 

Study for a proposed Sustainable Indoor Heated Aquatic Facility. 

 

Scope of the Study 

 

The study‟s main objective is to: 

 

Determine the feasibility for a sustainable indoor heated aquatic facility in the Shire 

of Denmark in accordance with Department of Sport and Recreation‟s (DSR) 

Feasibility Study guidelines. 

 

Timeframe 

 

Submissions to this proposal to be received by 4pm Monday 5
th
 October 2009 

Completed Feasibility Study within four months of appointment. 

 

Background 

 

The Shire of Denmark is located on the south coast of Western Australia, 

approximately 50km west of Albany and 400km south of Perth.  The Shire had a 

population of 4809 as at 30
th
 June 2006, an estimated population of 4982 as at 30

th
 

June 2007, and this is projected to increase to 8054 by the year 2031. (Australian 

Bureau of Statistics, 2006 Census of Community Profiles). 

 

The need for an indoor aquatic facility has been raised on a number of occasions and 

addressing it has become the prime objective of the Denmark Aquatic Centre 

Association  (DACA) which currently has over 450 financial family memberships.  

DACA‟s interests are represented by the Denmark Aquatic Centre Committee Inc. 

(DACCI). 
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In October 2008 Council formed a Project team consisting of Shire staff and DACCI 

members to appoint and oversee a Project Officer/Consultant complete a Needs 

Assessment into a Sustainable Indoor Heated Aquatic Facility.  Jill Powell & 

Associates performed this study and reported to the Project Team in May 2009. 

 

Council on 26
th
 May 2009, resolution 110509 decided; 

 

That with respect to a sustainable indoor heated aquatic facility, Council: 

(1) Receive the report of the joint Council / DACCI Project team, dated 8 May 

2009, titled “Needs Assessment for a Sustainable Indoor Heated Aquatic 

Facility in Denmark”; 

(2) Receive the Jill Powell & Associates report titled, “Needs Assessment into a 

Sustainable Indoor heated Aquatic Facility”; 

(3) Acknowledge that there is a need for an indoor heated aquatic facility in the 

Denmark locality; and 

(4) Make application for a Community Sporting and Recreation Facilities Fund 

(CSRFF) Grant to undertake a Feasibility Study for a proposed indoor heated 

aquatic facility in Denmark and a net cost of $20,000 be included in Council’s 

draft budget considerations for 2009/2010. 

 

Council will be applying for a CSRFF grant during the 2009/10 financial year and the 

success of this grant application will determine whether the Shire of Denmark 

proceeds with any quotes that are submitted in response to this brief. 

 

Project Manager 

 

The Project Manager and primary contact for the project is: 

 

Damian Schwarzbach (Aquatic Facilities Project Manager) 

Manager of Recreation Services 

Shire of Denmark 

PO Box 183, Denmark WA 6333 

Ph 9848 2044, Fax 9848 1985 

denrec@denmarkwa.net.au 

 

 

Terms of Reference 

 

(1) To investigate and report on innovative models of design, operation, and 

financial management to provide a modern, sustainable, best-practice 

aquatic facility with reference to both Australian and international 

examples.  Models of particular relevance would be those that look 

forwards and globally for research on sustainable solutions – especially 

key parameters such as alternate building types, heating and filtration 

systems, and management options.  

(2) To investigate and report on the social and financial viability of selected 

facility models from a capital and operating perspective, including fully 

costed management options and the methodology and assumptions used to 

mailto:denrec@denmarkwa.net.au
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prepare this analysis.  These models should be based on a 30-year life for 

the facility and include depreciation. 

(3) To establish, in so far as is possible, a workable benchmark based on 

existing facilities in other shires which are similar in size, geography and 

demographics for comparison with the concept plan. 

(4) To conduct a site analysis and identify the most suitable site for the 

facility. 

(5) To develop a concept plan for the facility, including a component list 

detailing the principal requirements of the facility and any special facility 

needs (e.g. disabled access).  The concept plan should include energy and 

greenhouse audits and carbon offset opportunities. 

 

Consultation 

 

It is recognised that the involvement of the community in this study is vital and as 

such the Consultant is expected to review the already extensive community 

consultation implemented during the Needs Assessment stage and remedy any 

shortcomings. 

 

The Shire of Denmark is committed to ensuring that the consultation is transparent 

throughout all phases of the study. 

 

Throughout this process the following groups/individuals have been determined as 

stakeholders: 

- DACCI for DACA. 

- Shire of Denmark‟s Officers. 

- The Department of Sport & Recreation. 

- Denmark Community groups with potential to become a „facility user group”. 

- All relevant Government agencies including the Health Department and the 

Education Department. 

- Shire of Denmark Allied Health Professionals. 

 

Reporting Mechanisms 

 

A Project Group for this project comprising of the following members: 

- Shire of Denmark Councillor; 

- Two members from DACCI; 

- Shire of Denmark‟s Director of Community and Regulatory Services; 

- Shire of Denmark‟s Manager of Recreation Services (Project Manager); 

will be the main reporting group for the appointed Consultants. 

 

The Consultant shall report to the Project Group on an agreed frequency to present 

progress reports.  The primary contact for the project is: 

 

Damian Schwarzbach (Aquatic Facilities Project Manager) 

Manager of Recreation Services 

Shire of Denmark 
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PO Box 183, Denmark WA 6333 

Ph 9848 2044, Fax 98481985 

denrec@denmarkwa.net.au 

 

Project Outputs 

 

The commencement date will be determined once an appointment is made. 

The “Feasibility Study” with all required documentation is to be completed within six 

months of appointment. 

 

Selection Process 

 

The submission should include the following: 

- An outline of the indicative project timeline, proposed strategy, implementation 

and analysis. 

- Curriculum vitae. 

- A list of previous major sport and recreation projects undertaken with a particular 

emphasis on Feasibility Studies. 

- Documentation addressing the Selection Criteria. 

- Schedule of Current Commitments. 

- An all-inclusive price (quote) for the full performance of the feasibility study as 

per the brief.  This Brief is for the purpose of quotes to submit to DSR for a 

CSRFF application and the successful applicant will be chosen from their 

submission.  Council‟s budget for the project is $30,000.00 plus GST.   Please 

note: Consultants will be required to hold their quote for 6 months after 

submission to allow time for the CSRFF assessment process. 

 

Selection Criteria 

 

Submissions will be evaluated against the following weighted criteria: 

1. Demonstrated understanding of the process (20%) 

2. Demonstrated experience and expertise in the area of sport and 

recreation feasibility studies (30%) 

3. Proposed project timeline, strategy, implementation and analysis 

(30%) 

4. Projected Total Cost (20%). 

 

Evaluation 

 

Submissions received will be evaluated in accordance with the selection criteria. 

The Project Group may request that applicants verbally present their submissions and 

answer questions on a date to be determined by the Project Group. 

 

Acceptance of Proposal 

 

A submission will be deemed accepted when a notice in writing of such acceptance is 

handed to the Applicant or is posted to the address furnished on the submission.  In 

the latter case the date of notice shall be deemed to be the time of acceptance. 

 

Consultant Responsibility 

mailto:denrec@denmarkwa.net.au
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As part of the agreed program the Consultant will: 

 Formally report to the Project Group and discuss the outcome of each 

identified step of the project. 

 Be responsible for calling all necessary meetings and arranging venues. 

 Assign the copyright and intellectual property rights of all material developed 

in addressing the scope of works to become the exclusive property of the Shire 

of Denmark. 

 Immediately disclose any potential conflict of interest arising during the 

course of this study to the Project Manager. 

 

Documents provided by the Shire of Denmark 

 

The Shire of Denmark has provided the following documents for the development of 

the response: 

- The Study Brief. 

- Needs Assessment into a Sustainable Indoor Heated Aquatic Facility – Jill 

Powell & Associates May 2009. 

- A report on the Needs Assessment for a Sustainable Indoor Heated 

Aquatic Facility in Denmark – Joint Council/DACCI Project Team – May 

2009. 

- Aquatic Centre Needs Analysis (Ian Mumford) Study August 2006 

 

Submissions forwarded to: 

 

Manager of Recreation Services 

Shire of Denmark 

PO Box 183, Denmark WA 6333 
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Claire Thompson

From: Warren Green [Warren_Green@coffey.com]
Sent: Tuesday, 2 August 2011 12:18 PM
To: Gregg Harwood
Subject: Denmark Aquatic Centre Feasibility
Attachments: 20110621200038328.pdf

Greg, 
 
I note your recent feedback addressed to David Lanfear regarding the Denmark Aquatic Facility Feasibility Study and I 
respond as David has subsequently left the business. 
 
In support of the comprehensive nature of this study, please find attached DSR feedback on the Final Report which states 
that “The study is of a high quality and covers the issues one would expect in a feasibility report”.  Whilst I understand that 
the Steering Committee will provide a summary of the report to Council I would trust that this independent advice from 
DSR has also been tabled to provide balance and perspective to the differing views of the content. 
 
I would like to highlight that Coffey stands by the quality and content of the report. Consistent with a report of the type, the 
content is based on sound analysis of data; responses from broad community consultation (not just the DACCI survey); 
industry trends and benchmarking;  detailed and robust financial analysis (based on 3 different pool configurations on a 
conservative, realistic and optimistic usage).  Further to this, the draft report was presented for timely consideration by the 
project working group and amended to reflect the comments they made before presentation of the final report to Council.   
 
Given that these DACCI comments were received subsequent to the Final Report, which had already been amended from 
the original DACCI comments on the Draft Report, we advise that a these fall outside of the scope of our engagement, 
which Coffey has already exceeded in good faith. As a result it would be incorrect for Council to assume that the absence 
of a further detailed response by us is in any way an acceptance of the DACCI summary.  To the contrary we stand by the 
outcome and recommendations contained in the report. 
 
In relation to the options provided, I advise that the 25m 6 lane pool option was a desire of DACCI, but not supported by 
us.  Coffey gave an indication of the cost implications of each scenario and firmly concluded that an "L" shaped pool (with 
a 3 lane lap configuration) would be the most cost effective option. 
   
I trust that this provides you with a clear position. 
 
Kind regards,   
 

WARREN GREEN 

Senior Consultant 

Coffey Sport and Leisure 

m) 0417 306 452 

sport.coffey.com 
 

 
 
A part of Coffey Projects 
�

 

Environmental Notice: Please consider the environment before printing this email. 
 
Confidentiality Notice: The content of this message and any attachments may be privileged, in confidence or sensitive. Any unauthorised use is expressly 
prohibited. If you have received this email in error please notify the sender, disregard and then delete the email. This email may have been corrupted or interfered 
with. Coffey International Limited cannot guarantee that the message you receive is the same as the message we sent. At Coffey International Limited's discretion 
we may send a paper copy for confirmation. In the event of any discrepancy between paper and electronic versions the paper version is to take precedence. No 
warranty is made that this email and its contents are free from computer viruses or other defects. 
 
CILDISCL0005 
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Claire Thompson

From: Gregg Harwood
Sent: Wednesday, 10 August 2011 3:54 PM
To: Claire Thompson
Subject: FW: Final Report and response to DACCI questions 7 Dec 2010
Attachments: Appendix F - Option 3.pdf; APPENDIX C Denmark Aquatic Indicative order of costx.pdf; 

Appendix D - Option 1.pdf; Appendix E - Option 2.pdf; Sc1393 - Final Report.pdf; APPENDIX 
A Aquatic Facility Feasibility Study Quest  May 2010 Survey_148121953 (2).pdf; Questions  
Comments on CCA v2 (2) (2).docx; APPENDIX B - AQUATIC FACILITY FLOOR PLAN.JPG
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Hi Damian, 
 
Please find attached the final report and the responses to the questions which came back from DACCI.  The main 
changes relate to the updated LIWA information and further checking of the financial modelling: 
 
• The LIWA information contained within the report was based on survey data compiled by LIWA during 2008/2009 

which was presented to the industry early this year.  We were provided with copies in March and subsequently they 
have refined the data which has been produced and re-issued in September.   
 

• The QS has updated the cost of the facility infrastructure which has a marginal increase on the cost of the facility 
 
• The cost modelling has been reviewed in detail in light of the comments received from DACCI and the following 

amendments have been made: 
 

- Casual swim revenue has been revised due to a data input error for family swims. 
- Energy costs have been increased to 1% above CPI per annum. 
- Administration staffing costs have been reduced in recognition of the existing allocated costs to operate 

the dry facility. 
- The comprehensive revision of the cost modelling is provided in appendix D, E and F for all scenarios  

 
The final report is now attached for  your consideration.  Please advise when you require a formal presentation to Council. 
I will arrange for hard copies and cd to be sent through the post.  Plans are supplied on separate e-mails 
 
Cheers 
 
Dave 
 
 
DAVID LANFEAR 
Senior Consultant 

Coffey Commercial Advisory 
Suite 2, 53 Burswood Road Burswood WA 6100 Australia 
T +61 8 9355 7117 F +61 8 9355 7111 M +61 420 959 054 
coffey.com 
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